Agile Logbook

TASKBOARD

Product Backlog	In Progress	Completed
▪ Update Wireframes ▪ Create Project Repository ▪ Update Figma Design System ▪ Review Business Requirements ▪ Test Plan ▪ Design High-Fidelity UI ▪ Database Planning ▪ API Planning ▪ Create User Flow Diagrams ▪ Configure Database ▪ Sprint Review & Retrospective ▪ Create Spring Boot Project ▪ User Profile Module ▪ User Authentication ▪ Connect frontend to Authentication API ▪ Forgotten password Feature ▪ Implement JWT Security ▪ Unit Testing Authentication ▪ Sprint Review & Retrospective ▪ Create Backend Folder Structure ▪ CV Builder Module ▪ Portfolio Builder Module ▪ Mentor Matching Module ▪ Mock Interview Module ▪ Dashboard Development	▪ Updated Product Backlog	▪ Improve Business Idea ▪ WHO (Customer Analysis) ▪ WHAT (Value Proposition-Draft) ▪ WHERE (Marketing Channel) ▪ WHEN (Buying Behaviors) ▪ WHERE (Marketing Channel) ▪ Login + Sign up pages ▪ Home page + Mentor Profile ▪ CV Builder + Interview Arena ▪ User profile page ▪ WHY (USP & Competitive Advantage) ▪ Feasibility ▪ MVP & Test Plan ▪ Ongoing Documentation ▪ Quality Check ▪ Final Corrections ▪ Final Submission

▪ Notification Module ▪ API Integration ▪ Fix UI Bugs ▪ Sprint Review & Retrospective ▪ Admin Dashboard ▪ Search Functionality ▪ Improve Application Performance ▪ Responsive Design ▪ Accessibility Improvement ▪ Security Testing ▪ Integration Testing ▪ Gather User Feeback ▪ User Acceptance Testing (UAT) ▪ Fix Final Bugs ▪ Fix Reported Bugs ▪ Final Code review ▪ Prepare User Manual ▪ Prepare Production Environment ▪ Deploy Backend ▪ Deploy Frontend ▪ Sprint Review & Retrospective ▪ Verify Production Deployment ▪ Prepare Final Presentation ▪ Project Closure		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Complete Sprint 1 tasks: improve the business idea, finalize customer analysis (WHO), and draft the value proposition (WHAT).
2. Is anyone working on anything that is not on the board?	No — all current tasks are aligned with Sprint 1.
3. What do we need to finish as a team?	Finalize all Sprint 1 deliverables before the review on 21 April.

4. Are there any bottlenecks or blockers to the flow of work?	Team attendance, time management, no clearly defined roles and responsibilities, inaccurate feedback, lack of technical skills,

LOGBOOK

Date: 04-08-2026 (Tuesday)

1. What did I complete since the last standup?
Started implementing the Notification Module, setting up the core structure and logic for sending notifications to users.
2. What am I planning to complete between now and the next standup?
Finish and test the Notification Module, then begin work on JWT authentication.
3. What are my impediments (or risks or problems)?
No major blockers, though a few edge cases in the notification triggers needed extra thought.

Date: 05-08-2026 (Wednesday)

1. What did I complete since the last standup?
Completed and tested the Notification Module and began implementing JWT authentication.
2. What am I planning to complete between now and the next standup?
Continue implementing JWT authentication, including token generation and validation.
3. What are my impediments (or risks or problems)?
None — the Notification Module was completed without issues.

Date: 06-08-2026 (Thursday)

1. What did I complete since the last standup?
Finished implementing and testing JWT authentication.
2. What am I planning to complete between now and the next standup?
Start implementing the search functionality.
3. What are my impediments (or risks or problems)?
No major blockers — JWT authentication integrated smoothly with existing endpoints.

Date: 07-08-2026 (Friday)

1. What did I complete since the last standup?
Completed the search functionality, allowing users to search and filter results effectively.
2. What am I planning to complete between now and the next standup?
Prepare for the next sprint's development work, starting with the wireframes and project repository setup.
3. What are my impediments (or risks or problems)?
No major blockers at the end of the week.