Agile Team Charter – LaunchPad.dev

1. Team Purpose & Vision

Team Mission:
To develop *LaunchPad.dev*, a student-focused career acceleration platform that helps final-year ICT students transition from academic learning to employment.
Problem Statement:
We are addressing the gap between academic knowledge and real-world job readiness for final-year ICT students and recent graduates in Cape Town who lack portfolios, interview skills, and industry connections.
Vision Statement:
To become the leading student career acceleration platform in Cape Town, empowering ICT graduates with real-world skills, industry exposure, and job readiness.
Success Definition:
We will consider this project successful if:

- All deliverables are completed before deadlines (1 April & 8 May)
- The solution is realistic, structured, and feasible
- We receive positive lecturer feedback and strong marks
- The business idea is validated and aligned with real student needs

Product / Service Deliverables:

- Portfolio Builder
- Mock Interview Arena
- Mentor Matching System
- CV & GitHub Audit Tool

2. Team Members & Roles

Name	Role	Key Responsibilities
Reotshepile Stock	Agile Lead (Scrum Master)	Oversees progress, facilitates Agile process, removes blockers
Lucky Twala	Technical & Feasibility Lead	Ensures technical feasibility, supports Agile practices, provides technical input
Qhubekani Shandu	Developer / Research Lead	Conducts research, improves business idea, creates diagrams
Milani Sani	Tester / QA & Documentation	Performs quality checks, ensures accuracy, updates documentation
Pertunia Sifunda	Analyst / Marketing Lead	Conducts customer analysis, develops marketing strategy

3. Ways of Working

3.1 Agile Framework
We will use **Kanban methodology** supported by **Trello** to manage tasks and workflow.
3.2 Agile Ceremonies

Ceremony	Frequency	Purpose
Daily Stand-up	Daily	Track progress and identify blockers
Sprint Planning	Start of sprint	Assign tasks and define goals
Review / Demo	End of sprint	Present completed work
Retrospective	End of sprint	Reflect and improve team performance

4. Working Agreements

We agree to:

- Be punctual and prepared for all meetings
- Respect deadlines and time constraints
- Communicate clearly and respectfully
- Raise issues or blockers early
- Support each other as a team
- Commit to continuous improvement

5. Communication Plan

Primary Communication Channels

- Microsoft Teams
- WhatsApp Group

Response Time Expectations

- Academic hours: within 2–4 hours
- Urgent matters: within 1 hour

Remote Work Norms

- Attend all scheduled online meetings
- Stay active and responsive
- Participation is required (camera optional)

6. Decision-Making Process

- Primary approach: Consensus
- If unresolved: Agile Lead makes final decision after team input

Escalation Path

1. Discuss within the team
2. Escalate to Agile Lead (Reotshepile)
3. Seek lecturer guidance if necessary

7. Goals & Milestones

SMART Goals

- Complete Agile Team Charter by 1 April 2026
- Develop full business concept and prototype by 8 May 2026
- Ensure 100% team participation
- Achieve a minimum of 70%+ final project mark

Milestones Timeline

- **1 April 2026** – Charter submission
- **Mid-April 2026** – Research & validation complete
- **End April 2026** – Prototype/design completed
- **8 May 2026** – Final submission

8. Definition of Done (DoD)

A task is considered complete when:

- Work is finished and reviewed
- Content is accurate and meets rubric requirements
- Document is properly formatted
- All team members approve
- Ready for final submission

9. Core Values & Agile Principles

Core Values

- Respect
- Transparency
- Accountability
- Trust
- Continuous learning

Agile Principles

- Individuals and interactions over processes and tools
- Working solutions over extensive documentation
- Customer collaboration over contract negotiation
- Responding to change over following a fixed plan

10. Risks & Constraints

Known Risks

- Poor time management
- Unequal participation
- Limited technical understanding

Dependencies

- Team collaboration
- Internet access
- Lecturer feedback

Constraints

- Tight deadlines (April–May)
- No funding (student project)
- Skill gaps in development and analysis

11. Review & Continuous Improvement

- Charter will be reviewed during **retrospectives**
- Last updated: **21 April 2026**

12. Team Commitment

By participating in this project, we commit to the principles and agreements outlined in this charter.

Name	Agreement
Reotshepile Stock	✓
Lucky Twala	✓
Qhubekani Shandu	✓
Milani Sani	✓
Pertunia Sifunda	✓